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Dear Mr. Faulk:

M ^ V

Re: Riverland Rail Wash ERA

This project has progressed to a point of requiring a change order be signed by EPA,

Ecology, and DOE which describes field activity not originally discussed in the Action

Memorandum dated June 23, 1993.

Specifically, the changes calls for the TPH contaminated soil to be excavated and

removed to an area near the B Reactor where bioremediation will occur. The concrete

"H" pit is now to be broken up and transported to the B Reactor, where it will be

processed by a rock crusher with movement of wastes to occur over public highways and

be deposited to an area previously uncontaminated with these wastes.

A public notice may be necessary to inform citizens of these changes, as the chosen

alternative described in the Action Memorandum was to bioremediate the contaminated

soil on-site with the concrete being sandblasted in place.

The following additional concerns have arisen as a result of the above:

1) Transport of the waste over public highways to a new location was not included in

the original remedial action chosen.

2) Bioremediation of the soil and the operation of a rock crusher may require a

Notice of Construction to operate under WAC 173-400.

3) Ecology has not had opportunity to review a plan which would describe the
bioremediation process or that a containment/control system is in place.
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4) Ecology has not had an opportunity to review a change package which would
describe the substantial need and benefit of deviating from the Action
Memorandum.

Therefore, Ecology does not currently find itself in a position of sufficient agreement
with the information provided to sign a change order without first addressing the above
concerns. I would suggest a meeting to discuss the above concerns prior to the estimated
project start date of September 21, 1993. I can be reached at your convenience at (509)
736-3029.

Sincerely,

Phillip R. Staats
Nuel€ar-e MiYed Waste Management Program

PS:mf

cc: Paul Pak, DOE
Administrative Record
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